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Attachment 1
Agenda and Action Item List

1. Administrative Issues
a. Action Tracking Review

2. PFP Project Item Status
a. Milestone status

• M83-21 — SUBMIT TO THE WASHINGTON STATE DEPARTMENT OF
ECOLOGY A PFP RESIDUAL CHEMICAL HAZARDS ASSESSMENT AS A
PRIMARY DOCUMENT DUE 12/31/02

• M83-30 SUBMIT TO ECOLOGY A CLOSURE PLAN AS A PRIMARY
DOCUMENT FOR THE 241-Z WASTE TREATMENT FACILITY (TSD UNIT)
AND GLOVEBOX HA-20MB DUE 7/31/03

• M83-20 SUBMIT FACILITY TRANSITION END POINT CRITERIA
DOCUMENT AS A PRIMARY DOCUMENT TO ECOLOGY PURSUANT TO
AGREEMENT ACTION PLAN SECTION 8.5.3 DUE 9/30/03

• M83-12 —T01 SUBMIT PFP LEGACY PU HOLDUP REMOVAL PLAN TO
ECOLOGY DUE 12/31/03

• M83-13 COMPLETE REPACKAGING OF PFP RESIDUES AND SHIPMENT
TO CENTRAL WASTE COMPLEX DUE 4/30/04

• M83-31 DISCONTINUE WASTE DISCHARGES FROM 241-Z TANKS TO
TANK FARMS VIA EXISTING LINES DUE 6/30/05

• M83-40 COMPLETE TRANSITION AND DISMANTLEMENT OF THE 232-Z
BLDG INCINERATOR TO SLAB-ON-GRADE (PENDING
ENVIRONMENTAL DETERMINATION) DUE 9/30/06

PFP Current Status. Larry Fitch provided Plant and Milestone status.
a. Solution stabilization was completed. Packaging of solutions will be completed in July.
b. Technical issues have impacted the startup of Polycubes. Plant is working to resolve.
c. Residues. WIPP recertification audit is scheduled for June 24. Sand, Slag, and Crucible

repackaging is ahead of schedule.
d. Work is progressing in support of the near term milestone.
e. Allison Wright provided a revised draft response to Ecology's comments to Rick Bond

and FH for review.



PFP Project Managers Meeting
Federal Building/Room 248

Richland, Washington

June 19, 2002
9:00 a.m. — 11:00 a.m.

ACTION TRACKING LIST

Action Assignee
Date

Established/
Due Date

Status

1. Ecology to provide comments Rick Bond 10/18/01 Resolution ha been
to RL on the IPMP. reached and comments

will be incorporated in the
next IPMP submittal
which is expected in
October, 2002.

2. A formal meeting will be set Ecology 10/18/01 Open. Funding needed Z-
up with EPA for Tank Z-361. 361. ARARs currently

being analyzed (A.
Hopkins).
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Attachment 2
Summary of Discussion and Commitments/Agreements

ADMINISTRATIVE ISSUES

N/A

NEW TOPICS

Next meeting is July 31, Federal Building, Room 244B, 9:00 —11:00 a.m.
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Attachment 3
Attendance List

Meeting Title: PFP Project Managers Meeting

Date: June 19, 2002

Original included in hard copy

Name C mo pany ^^ Phone Numb
Rick Bond Ecology 736-3007

Larry Romine DOE/PTD 376-4747
Andrea M. Hopkins FH F- 373-5395

RobE Piippo FH 373-3285
—Allison Wright	 ^, DOE/PTD 373-7303

^on Yerxa ^^ DO	 CA 376-9628
Larry Fitch FH/PFP 376-7536
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Distribution:

F. W. Bond Ecology B5-18
D. Bartus EPA B5-18
R. E. Piippo FH Al-14
J. K. Yerxa RL A5-15
A. M. Hopkins FH 1-15-24
L. D. Romine RL A6-33
C. S. Sutter FH T5-50
B. L. Charboneau RL A6-33
S. T. Rifts FH AI-14
A. K. Wright RL T5-58
L. R. Fitch FH T5-57

ADMINISTRATIVE RECORD (two copies): Al-14
Debbi Isom (two copies): H6-08 	 8

Please send comments on distribution list to Scott Rills, Al-14 (373-2115).
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